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SCHEDULED START FROM :7/1/2005
SCHEDULED COMPLETION FROM :9/30/2005
ACTUAL COMPLETION FROM :9/30/2005

DIVISION : HE
FUDS

DCSPRINGVALLEY CHEMICAL MUNITIONS          DCXCRA175000

SCHEDULED START:Jul-01-2005 SCHEDULED COMPLETION: Sep-30-2005 ACTUAL COMPLETION: Sep-30-2005

SAP ---ACTIVITY :

Spring Valley

HPCIB staff  received agency clearance for the Spring Valley arsenic fact sheet in July 2005.  The fact sheet was mailed 
to 1,800 Spring Valley residents in August through the Nobis Mailing Center.  

Interim Recommendations
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NAVY DERA

WAJACKSON PARK HOUSING COMPLEX (USNAVY)    WA3170090044

SCHEDULED START:Jul-01-2005 SCHEDULED COMPLETION: Sep-30-2005 ACTUAL COMPLETION: Sep-30-2005

SAP ---ACTIVITY :

HPCIB staff have continued discussions with Mike Hardiman regarding the focus groups and work with the RAB that we 
wanted to complete this year. We agreed staff  that the Town Hall meetings which are planned for the community would be 
the best time and venue to announce the focus groups and encourage participation. Unfortunately, these meeting have 
been postponed several times this year. The proposed date for the meetings in now some time in November. 

Staff began plans to include an evaluation of the RAB as part of our work at Jackson Park. Staff from the base were 
supportive of this idea and are working to get information to us such as meeting notes and other documents. The RAB has 
not met for quite some time and currently consists of 2 members. (The chair, Field Ryan and John Carlson) Mr. Ryan, who 
has been with the group since the 90's, recently suffered a stroke and has not fully recovered. He is willing to talk with us 
about the history of the group and community participation. Mr. Carlson has agreed to speak with us about the group. 

Our plan at this point is:
1) To speak with Mr. Ryan and Mr. Carlson via phone.
2) Gather additional information from him about other members and community members who may provide information 
about the group and community participation. This information may be used to draw some very preliminary conclusions 
and to guide future efforts related to an evaluation of the RABs.
3) Forward a draft proposal for evaluating the RABs to DoD. We have been delayed in developing and reviewing this 
document since several staff have been out of the office on travel or deployments.

Interim Recommendations

GUOROTE LANDFILL/AGAT BAY(USN MARIANAS)    GUXCRA758000

SCHEDULED START:Jul-01-2005 SCHEDULED COMPLETION: Sep-30-2005 ACTUAL COMPLETION: Sep-30-2005

SAP ---ACTIVITY :

Orote Landfill/Agana Power Plant, Guam
Staff submitted the health education newsletter for final clearance review. The document it is currently with ATSDR/NCEH 
Office of Communication for final review.

Action Step
Newsletter will be submitted for layout and distribution upon completion of the clearance review.

Interim Recommendations

NAVY SUPPLEMENTAL

PRISLA DE VIEQUES BOMBING RANGE            PRXCRA594000

SCHEDULED START:Jul-01-2005 SCHEDULED COMPLETION: Sep-30-2005 ACTUAL COMPLETION: Sep-30-2005

SAP ---ACTIVITY :

Vieques
This years Environmental Youth Camp was a success. Well over one hundred children from the island participated in the 
summer camp. This year’s theme was “protect the Coral Reefs”. The children attended educational sessions on coral reefs 
as well as field trips to learn about the coral reefs. 

The Youth Photo Project was completed. The winning photos were designed into mouse pads, and note cards and note 
pads. These will be sent to the camp and the Vieques Conservation and Historical Trust.

Materials and supplies such as posters and environmental health books (in Spanish) were sent to Veiques to assist the 
Vieques Conservation and Historical Trust to maintain its daily activities. VHCT is the only environmental resource center 
on the island

Interim Recommendations
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